
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

12/31/2014

00/00/0000

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

423 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,678.44

$1,483,377.55

$173,212.68

88.79%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,678.44 $1,483,377.55 $173,212.68 88.79% $23,890.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,097,972.59 $1,078,860.57 $19,112.02

Non-Participating $274,493.17 $269,715.17 $4,778.00

Total Earnings $1,372,465.76 $1,348,575.74 $23,890.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,372,465.76 $1,348,575.74 $23,890.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,372,465.76 $1,348,575.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $23,890.02

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,031.000 1,239.440

MATL & H LIME 81.000 .000

 

 

1,239.440 $.00 $100,394.64

0040 413-1000     BITUM TACK COAT GL  628.000 784.000

 3.000 .000

 

 

784.000 $.00 $2,352.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,106.000 4,054.108

 6.000 232.223

 

 

4,286.331 $1,393.34 $25,717.99

Category Amount: $1,393.34 $128,464.63

Category Number: 0030 CONCRETE

0050 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  153.000 225.212

 33.000 .000

 

 

225.212 $.00 $7,432.00

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 1,942.453

 27.000 50.893

 

 

1,993.346 $1,374.11 $53,820.34

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 380.366

 36.000 .000

 

 

380.366 $.00 $13,693.18

0065 441-4030     CONC VALLEY GUTTER, 8 IN SY  60.000 110.055

 32.000 .000

 

 

110.055 $.00 $3,521.76

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 2,474.000

 11.000 .000

 

 

2,474.000 $.00 $27,214.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 1,355.000

 13.000 13.000

 

 

1,368.000 $169.00 $17,784.00

Category Amount: $1,543.11 $123,465.28

Category Number: 0010 ROADWAY

0080 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  1,363.000 776.750

 4.200 345.250

 

 

1,122.000 $1,450.05 $4,712.40

Category Amount: $1,450.05 $4,712.40

Category Number: 0030 CONCRETE

0099 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  2,105.000 1,546.500

 7.000 35.750

 

 

1,582.250 $250.25 $11,075.75

Category Amount: $250.25 $11,075.75

Category Number: 0010 ROADWAY

0120 634-1200     RIGHT OF WAY MARKERS EA  15.000 .000

 85.000 13.000

 

 

13.000 $1,105.00 $1,105.00

Category Amount: $1,105.00 $1,105.00

Category Number: 0070 EROSION PERMANENT

0140 700-9300     SOD SY  3,384.000 2,165.656

 5.000 436.872

 

 

2,602.528 $2,184.36 $13,012.64

Category Amount: $2,184.36 $13,012.64

Category Number: 0050 SIGNING & MARKING

0250 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  30.000 .000

 90.000 30.000

 

 

30.000 $2,700.00 $2,700.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0255 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,455.000 .000

 0.500 3,441.000

 

 

3,441.000 $1,720.50 $1,720.50

0260 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  3,265.000 .000

 0.500 4,626.000

 

 

4,626.000 $2,313.00 $2,313.00

0265 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  306.000 .000

 4.750 263.000

 

 

263.000 $1,249.25 $1,249.25

0270 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,340.000 .000

 1.750 3,159.000

 

 

3,159.000 $5,528.25 $5,528.25

0275 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 500.000 .000

 0.250 432.000

 

 

432.000 $108.00 $108.00

0279 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 510.000 .000

 0.250 880.000

 

 

880.000 $220.00 $220.00

0280 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  566.000 .000

 3.250 259.823

 

 

259.823 $844.42 $844.42

0285 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  284.000 .000

 3.250 228.765

 

 

228.765 $743.49 $743.49

0320 654-1001     RAISED PVMT MARKERS TP 1 EA  50.000 .000

 3.000 63.000

 

 

63.000 $189.00 $189.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0325 654-1003     RAISED PVMT MARKERS TP 3 EA  81.000 .000

 3.000 116.000

 

 

116.000 $348.00 $348.00

Category Amount: $15,963.91 $15,963.91

Category Number: 0010 ROADWAY

0405 670-1900     INLINE PLUG - EA  2.000 3.000

 800.000 .000

8 IN

 

3.000 $.00 $2,400.00

0410 670-2060     GATE VALVE, 6 IN EA  1.000 2.000

 650.000 .000

 

 

2.000 $.00 $1,300.00

0415 670-2080     GATE VALVE, 8 IN EA  2.000 4.000

 850.000 .000

 

 

4.000 $.00 $3,400.00

0440 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

Category Amount: $0.00 $9,100.00

Category Number: 0040 SIGNAL

0490 615-1200     DIRECTIONAL BORE - LF  35.000 102.000

 15.000 .000

5 IN

 

102.000 $.00 $1,530.00

0495 615-1200     DIRECTIONAL BORE - LF  225.000 271.000

 35.000 .000

6 IN

 

271.000 $.00 $9,485.00

Category Amount: $0.00 $11,015.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0012

02/06/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0550 500-3101     CLASS A CONCRETE CY  5.000 6.000

 875.000 .000

 

 

6.000 $.00 $5,250.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 2.000

 550.000 .000

 

 

2.000 $.00 $1,100.00

Category Amount: $0.00 $6,350.00

Project Total Amount: $23,890.02 $1,372,465.76


